

PROJECT PROPOSAL

Proof of Concept

Prepared by ECI Consulting | Agent BELAL

March 23, 2026

29	152	\$1500	Medium
Requirements	Total Hours	Infra Cost/mo	Risk Level

ECI CONSULTING | CONFIDENTIAL

Executive Summary

This proposal outlines a Proof of Concept (PoC) for an Azure AI Solution tailored for Estimation and Underwriting processes. The project aims to leverage AI capabilities to enhance efficiency and accuracy in these critical business functions. With a total of 29 requirements and an estimated 152 hours of development, this initiative will provide a robust framework for future enhancements and scalability.

Understanding & Approach

Our approach focuses on a structured methodology that encompasses the entire project lifecycle. We will engage in thorough requirements gathering, followed by design, development, testing, and documentation phases. Each phase is designed to ensure alignment with the client's objectives and to incorporate feedback iteratively.

Technical Solution

The technical solution will utilize Azure OpenAI and associated cognitive services to automate and optimize the Estimation and Underwriting processes. Key components will include data assessment, architecture review, and orchestration logic design to ensure seamless integration and functionality. ECI will adhere to the Microsoft Well-Architected Framework to guarantee security, reliability, and cost optimization.

Team

Our dedicated team comprises experienced professionals with expertise in AI, cloud architecture, and software development. Each member will play a crucial role in delivering the project phases effectively, ensuring that all requirements are met and that the solution aligns with industry best practices.

Timeline

The project will be executed in the following phases: Requirements Gathering (16 hours), Design Phase (40 hours), Development Phase (48 hours), Testing Phase (32 hours), and Documentation Phase (16 hours). The total estimated duration for the PoC is approximately 152 hours, with a medium risk level due to dependencies on client access and environment provisioning.

Infrastructure Costs

The estimated monthly infrastructure cost for this project is \$1500. This includes the necessary resources for hosting the Azure AI solution, ensuring optimal performance and scalability throughout the engagement.

Requirements Summary

Functional: **21** | Non-Functional: **5** | Integration: **3**

Requirement	Type	Complexity	Priority
Estimation & Underwriting Process	functional	Medium	High
Quarterly Board Letter Drafting	functional	Medium	High
Data Assessment	functional	Low	Medium
Architecture Review	functional	Medium	Medium
Orchestration Logic Design	functional	High	Medium
Evaluation Framework Definition	functional	Medium	Medium
Model Selection	functional	Medium	Medium
Infrastructure Provisioning	functional	Medium	Medium
Core Services Deployment	functional	High	High
Private Links Configuration	functional	Medium	High
Identity & Access Configuration	functional	Medium	Medium
Data Orchestration Setup	functional	High	Medium
Backend API Development	functional	High	High
Agent Logic Implementation	functional	High	High
Governance Setup	functional	Medium	Medium
Frontend Integration	functional	High	High
QA and UAT	functional	Medium	Medium
KPI Validation	functional	Medium	Medium
Performance Monitoring	functional	Medium	Medium
Documentation Provision	functional	Medium	Medium
Prompt Logs Storage	functional	Low	Medium
User Access Requirement	non-functional	Low	High
Stakeholder Communication	non-functional	Low	Medium
Licensing Responsibility	non-functional	Low	Medium
Training Sessions	non-functional	Medium	Medium

Time Estimation

- **Total Hours:** 152
- **Duration:** 5 weeks
- **Confidence:** Medium
- **Buffer:** 10%

Phase	Hours	% of Total
Requirements Gathering	16	11%
Design Phase	40	26%
Development Phase	48	32%
Testing Phase	32	21%
Documentation Phase	16	11%

Infrastructure Cost Estimate

- **Monthly Cost:** \$1500
- **Annual Cost:** \$18000

Service	Tier	Monthly Cost
Azure AI Foundry	Standard	\$300
Azure App Services	Standard	\$200
Azure SQL Database	Standard	\$150
Azure OpenAI	Standard	\$500
Microsoft Entra ID	Premium P1	\$100
Azure Monitor	Standard	\$100
Log Analytics	Standard	\$50
Copilot Studio	Standard	\$100

Risk Assessment

- **Overall Score:** 6/10
- **Level:** Medium

Category	Risk	Severity	Mitigation
Technical	Integration Complexity	High	Conduct thorough integration testing and have a rollback plan in place.
Schedule	Timeline Overruns	Medium	Implement agile methodologies to allow for iterative progress and regular reassessment of timelines.
Resource	Resource Availability	Medium	Plan for cross-training team members and consider hiring temporary contractors if needed.
Budget	Cost Overruns	Medium	Monitor usage closely and set budget alerts to manage costs proactively.
External	Dependency on Third-Party Services	High	Establish service level agreements (SLAs) with third-party providers and have contingency plans in place.

Architecture Overview

Pattern: Azure AI Solution for Estimation and Underwriting

Component	Type	Azure Service	Details
Azure OpenAI Service	AI Service	Azure OpenAI	GenAI for recommendations, Embedding models
Azure App Services	Web Application	Azure App Services	Core application hosting, Backend API development
Azure SQL Database	Database	Azure SQL Database	Data storage, Querying final drafts
Microsoft Entra ID	Identity Management	Microsoft Entra ID	Identity & Access Configuration, Managed Identities
Azure Monitor & Log Analytics	Monitoring	Azure Monitor	Performance monitoring, Governance setup
Copilot Studio	Development Tool	Copilot Studio	Prompt engineering, Agent logic implementation

Data Flow: User inputs data into the Azure App Services application. → The application queries Azure SQL Database for previous drafts and data sources. → Azure OpenAI processes the input and provides recommendations for cap price targets. → The application orchestrates workflows for data preparation and embedding generation. → Results are logged and monitored using Azure Monitor and Log Analytics.

Scope Definition

In Scope:

- Estimation & Underwriting Process
- Quarterly Board Letter Drafting
- Data Assessment
- Architecture Review
- Orchestration Logic Design
- Evaluation Framework Definition
- Model Selection
- Infrastructure Provisioning
- Core Services Deployment
- Private Links Configuration

Out of Scope:

- Production support beyond initial deployment
- Long-term maintenance of the AI solution
- Integration with third-party systems not specified in the requirements
- User training and documentation beyond the initial setup

Assumptions:

- The client has an active Azure subscription with Azure OpenAI service enabled and quota approved for the required model.
- The client will provision necessary development and staging environments prior to the project start date.
- ECI engineers will be granted appropriate access within the first week of the engagement.

Prerequisites:

- Approval of project scope and requirements by the client.
- Provisioning of Azure resources as outlined in the requirements.
- Access to current data sources for assessment.